August 13, 1959

MEMORANDUM TO: , Mr. C. E. Branscomb Mr. G. Chabra

Mr. J. J. Ingram Mr. L. C. Kaye

Mr. R. A. Rowley Mr. F. O. Underwood

Attached is an up-to-date progress record of our "Designomation" work load for the "1401 Machine" over the period of two months, June and July.

I hope this information will be of some value to you for future activity in this area.

D. H. Sweet

DHS:mk Attachment

		1401-	MODEL	1401- BA		1401- OP		1401-		AT	
		JUNE	JULY	JUMB	JULY	JUNE	JULY		JUNE	JULY	TOTALS
ı	D. V. L. Submissions	6	4	3	5	-	1		-	-	19
ĺ	No. of Sheets	9	17	29	67	-	11		-	-	133
	No. of Working Days to Process	48	31	17	34	-	9		-	-	139
١	No. of Single Sheet Runs	5	4	29	3	-	1		_	-	42
	No. of Conn. Sheet Runs	1	0	0	2	-	0		-	-	3
I	Average Processing Time (Work days)	8	7.3	5.6	6.8	-	9		-	-	7.3